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Contract Award 

On July 24, 2009, the Commonwealth 

of Virginia entered into a contract with 

Project Performance Corporation (PPC) 

to implement a new Performance 

Budgeting system for the Common-

wealth.  The goal of this project is to 

replace the variety of systems, data-

bases, spreadsheets, and documents 

that currently support strategic plan-

ning and budgeting in the Common-

wealth.  The new fully integrated, web-

based system will streamline existing 

COVA strategic planning and budget-

ing functionality and provide modern-

ized features.  The project is divided 

into two phases with the following de-

velopment timelines: 
 

Phase I (Aug 2009 Aug 2010) 

Operating Budget Development - PRO-

BUD and WebBEARS will be replaced 

and the new system integrated with 

other system components.  

Budget Execution - FATS will be replaced 

and the new system integrated with the 

Commonwealth’s financial system.  

Capital Budget Development - The cur-

rent six-year capital budgeting system 

and processes will be replaced by the 

new system. 
 

Phase II (Aug 2010 Mar 2011) 

Agency Spending Plans - The new system 

will provide the capability for two pilot 

agencies to develop their budgets and 

spending plans at an agency-specific 

detailed level that can be rolled up to 

comply with DPB’s submission require-

ments.  Additional agencies can be 

brought on board over time. 

Strategic Planning - The new system will 

be used for strategic planning and to 

track performance and administrative 

measures.  It will also provide the nec-

essary integration between strategic 

planning and budgeting.   

Data from current systems will be con-

verted as appropriate.  Additionally, 

PPC will be providing support for the 

new Performance Budgeting system 

until January 2012. 

Current Project Activities 

During the week of Sept. 28, the pro-

ject team conducted a series of focused 

meetings with key DPB stakeholders  

to document the current state of the 

workflows, communication flows, and 

data flows.  Concurrently, these groups 

identified opportunities to leverage the 

new system to improve the efficiency 

and effectiveness of the strategic plan-

ning and budgeting functions within 

the Commonwealth.  These sessions 

will be followed by similar discussions 

with agency representatives.  

 

Using the information obtained from 

these working sessions, the project de-

sign team will develop process models 

to prototype the new integrated busi-

ness processes.  These prototypes will 

be presented to DPB and agency work-

groups to confirm the viability of the 

new/changed processes.  

 

Using the BIDS software acquired as a 

component of this contract, the Com-

monwealth will be able to realize the 

intended future state.  This future state 

includes modern technologies, a single 

database for all budgeting transactions, 

and new governance structures that will 

ensure the long-term sustainability of 

the Performance Budgeting system. 

Business Process Re-engineering 


